

EFN Task List

Carnegie Mellon School of Drama
 Philip Chosky Theater
 Lighting Manager Cell: 305-731-3003

3/13/2022

LD: Willem Hinternhoff

LM: Xotchil Musser

*Tasks with no hours are hidden in filters

Period	Main Task	Detail Tasks	# People	# Hours	XM	AJ	EO	TF	PEs	Run Crew	Notes
Prep	Prepare Paperwork										
		Labor Budgeting	2	8	1	1					
		Materials Budgeting	2	6	1	1					
		Production Meetings	1	8	1						
		Designer Meetings	1	2	1						
		Inter-departmental Meetings	1	4	1						
		Prep Color	2	4				1	1		
		Prep Scrollers	2	2				1	1		
		Create Hang Cards	2	4	1			1			
		LW Paperwork	2	6	1	1					
Install	Supervise Install		1	68.5							
	Drop Cables Overstage		2	1.5				1			
	Counter-weighting Linesets		2	1.5				1			
	Hang First Electric		4	0.75				1			
	Accessorize First Electric							1			
	Circuit First Electric		4	1				1			
	Patch First Electric		1	0.25				1			
	Troubleshoot First Electric		1	0.25				1			
	Drop Color/Templates First Electric		2	0.25				1			
	Clean Up First Electric		2	0.25				1			
	Hang Second Electric		4	0.5				1			
	Accessorize Second Electric							1			
	Circuit Second Electric		2	1				1			
	Patch Second Electric		1	0.25				1			
	Troubleshoot Second Electric		1	0.25				1			
	Drop Color/Templates Second Electric							1			
	Clean Up Second Electric		2	0.25				1			
	Hang Third Electric		4	0.5				1			

EFN Task List

Carnegie Mellon School of Drama
 Philip Chosky Theater
 Lighting Manager Cell: 305-731-3003

3/13/2022

LD: Willem Hinternhoff

LM: Xotchil Musser

*Tasks with no hours are hidden in filters

Period	Main Task	Detail Tasks	# People	# Hours	XM	AJ	EO	TF	PEs	Run Crew	Notes
	Accessorize Third Electric						1				
	Circuit Third Electric		2	1			1				
	Patch Third Electric		1	0.25			1				
	Troubleshoot Third Electric		1	0.25			1				
	Drop Color/Templates Third Electric						1				
	Clean Up Third Electric		2	0.25			1				
	Hang Fourth Electric		4	1	1						
	Accessorize Fourth Electric				1						
	Circuit Fourth Electric		2	1	1						
	Patch Fourth Electric		1	0.25	1						
	Troubleshoot Fourth Electric		1	0.25	1						
	Drop Color/Templates Fourth Electric		2	0.25	1						
	Clean Up Fourth Electric		2	0.25	1						
	Hang Fifth Electric		4	1	1						
	Accessorize Fifth Electric				1						
	Circuit Fifth Electric		2	1	1						
	Patch Fifth Electric		1	0.25	1						
	Troubleshoot Fifth Electric		1	0.25	1						
	Drop Color/Templates Fifth Electric				1						
	Clean Up Fifth Electric		2	0.25	1						
	Hang Ground Row		4	0.75	1						
	Accessorize Ground Row				1						
	Circuit Ground Row		4	0.75	1						
	Patch Ground Row		1	0.25	1						
	Troubleshoot Ground Row		1	0.25	1						
	Drop Color/Templates Ground Row		2	0.25	1						
	Clean Up Ground Row		2	0.25	1						
	Hang Tension Grid Pipes AA, AB, B, BC		4	1		1					
	Accessorize Tension Grid Pipes AA, BB & B		4	0.5		1					
	Circuit Tension Grid Pipes AA, BB & B		4	1		1					

EFN Task List

Carnegie Mellon School of Drama
 Philip Chosky Theater
 Lighting Manager Cell: 305-731-3003

3/13/2022

LD: Willem Hinternhoff

LM: Xotchil Musser

*Tasks with no hours are hidden in filters

Period	Main Task	Detail Tasks	# People	# Hours	XM	AJ	EO	TF	PEs	Run Crew	Notes
	Patch Tension Grid Pipes AA, BB & B		1	0.25		1					
	Troubleshoot Tension Grid Pipes AA, BB & B		1	0.25		1					
	Drop Color/Templates Tension Grid Pipes AA, BB & B		2	0.25		1					
	Clean Up Tension Grid Pipes AA, BB & B		2	0.25		1					
	Hang Tension Grid Pipes C, HR C, HL C, HR C, D, E		4	0.5		1					
	Accessorize Tension Grid Pipes C, HR C, HL C & D		4	0.5		1					
	Circuit Tension Grid Pipes C, HR C, HL C & D		4	0.75		1					
	Patch Tension Grid Pipes C, HR C, HL C & D		1	0.25		1					
	Troubleshoot Tension Grid Pipes C, HR C, HL C & D		1	0.25		1					
	Drop Color/Templates Tension Grid Pipes C, HR C, HL C & D		2	0.25		1					
	Clean Up Tension Grid Pipes C, HR C, HL C & D		2	0.25		1					
	Install HL Cross Pipe										
	Hang HL Cross Pipe		2	0.5		1					
	Accessorize HL Cross Pipe					1					
	Circuit HL Cross Pipe		2	0.5		1					
	Patch HL Cross Pipe		1	0.25		1					
	Troubleshoot HL Cross Pipe		1	0.25		1					
	Drop Color/Templates HL Cross Pipe					1					
	Clean Up HL Cross Pipe		2	0.25		1					
	Install HR Cross Pipe										
	Hang HR Cross Pipe		2	0.5		1					
	Accessorize HR Cross Pipe					1					
	Circuit HR Cross Pipe		2	0.5		1					
	Patch HR Cross Pipe		1	0.25		1					
	Troubleshoot HR Cross Pipe		1	0.25		1					
	Drop Color/Templates HR Cross Pipe					1					
	Clean Up HR Cross Pipe		2	0.25		1					
	Hang Catwalks		2	1		1					
	Accessorize Catwalks		2	0.5		1					
	Circuit Catwalks		2	1.25		1					

EFN Task List

Carnegie Mellon School of Drama
 Philip Chosky Theater
 Lighting Manager Cell: 305-731-3003

3/13/2022

LD: Willem Hinternhoff

LM: Xotchil Musser

*Tasks with no hours are hidden in filters

Period	Main Task	Detail Tasks	# People	# Hours	XM	AJ	EO	TF	PEs	Run Crew	Notes
	Patch Catwalks		1	0.25		1					
	Troubleshoot Catwalks		1	0.25		1					
	Drop Color/Templates Catwalks		2	0.5		1					
	Clean Up Catwalks		2	0.75		1					
	Hang Booth Pipe		2	0.5	1						
	Accessorize Booth Pipe				1						
	Circuit Booth Pipe		2	0.75	1						
	Patch Booth Pipe		1	0.25	1						
	Troubleshoot Booth Pipe		1	0.25	1						
	Drop Color/Templates Booth Pipe		2	0.25	1						
	Clean Up Booth Pipe		2	0.25	1						
	Hang SL Box Booms		4	3				1			
	Accessorize SL Box Booms		4	0.75				1			
	Circuit SL Box Booms		4	1				1			
	Patch SL Box Booms		1	0.25				1			
	Troubleshoot SL Box Booms		1	0.25				1			
	Drop Color/Templates SL Box Booms		2	0.25				1			
	Clean Up SL Box Booms		2	0.75				1			
	Hang SR Box Booms		4	3				1			
	Accessorize SR Box Booms		4	0.75				1			
	Circuit SR Box Booms		4	1				1			
	Patch SR Box Booms		1	0.25				1			
	Troubleshoot SR Box Booms		1	0.25				1			
	Drop Color/Templates SR Box Booms		2	0.25				1			
	Clean Up SR Box Booms		2	0.75				1			
	Hang SL Ladders		3	1	1						
	Accessorize SL Ladders		2	0.5	1						
	Circuit SL Ladders		2	1	1						
	Patch SL Ladders		1	0.25	1						
	Troubleshoot SL Ladders		1	0.25	1						

EFN Task List

Carnegie Mellon School of Drama
 Philip Chosky Theater
 Lighting Manager Cell: 305-731-3003

3/13/2022

LD: Willem Hinternhoff

LM: Xotchil Musser

*Tasks with no hours are hidden in filters

Period	Main Task	Detail Tasks	# People	# Hours	XM	AJ	EO	TF	PEs	Run Crew	Notes
	Drop Color/Templates SL Ladders		2	0.25	1						
	Clean Up SL Ladders		2	0.25	1						
	Hang SR Ladders		3	1	1						
	Accessorize SR Ladders		2	0.5	1						
	Circuit SR Ladders		2	1	1						
	Patch SR Ladders		1	0.25	1						
	Troubleshoot SR Ladders		1	0.25	1						
	Drop Color/Templates SR Ladders		2	0.25	1						
	Clean Up SR Ladders		2	0.25	1						
	Mount & Place Deck Fixtures		2	0.5			1				
	Circuit Deck Fixtures		2	0.5			1				
	Patch Deck Fixtures		1	0.25			1				
	Troubleshoot Deck Fixtures		1	0.25			1				
	Drop Color/Templates Deck Fixtures						1				
	Clean Up Deck Fixtures		1	0.25			1				
	Address data-driven devices		3	1	1	1	1				
	Install Hazer		1	0.25		1					
	Patch show		1	2	1		1				
	Set Up Tech Tables		4	1		1					
	Troubleshoot entire rig		2	3	1	1	1				
	Focus entire rig		9	8	1	1	1	1			
Tech											
	Pre-Tech Cue Writing		3	8							
	Programming		1	8	1	1					
	Tech		3	16	1	1	1			1	
	Notes Call		8	4	1	1	1				
	Strike Tech Table		4	0.5							
Run											
	Training Run Crew		2	2		1				1	

EFN Task List

Carnegie Mellon School of Drama
 Philip Chosky Theater
 Lighting Manager Cell: 305-731-3003

3/13/2022

LD: Willem Hinternhoff

LM: Xotchil Musser

*Tasks with no hours are hidden in filters

Period	Main Task	Detail Tasks	# People	# Hours	XM	AJ	EO	TF	PEs	Run Crew	Notes
	Run console		1							1	
	Dimmer Checks		1							1	
Strike											
	Supervise Install		1	13.5							
	Strike First Electric		4	0.5							
	Pull Color/Templates First Electric		1	0.125							
	Clean Up First Electric		1	0.125							
	Strike Second Electric		4	0.5							
	Pull Color/Templates Second Electric		1	0.125							
	Clean Up Second Electric		1	0.125							
	Strike Third Electric		4	0.5							
	Pull Color/Templates Third Electric		1	0.125							
	Clean Up Third Electric		1	0.125							
	Strike Fourth Electric		4	0.5							
	Pull Color/Templates Fourth Electric		1	0.125							
	Clean Up Fourth Electric		1	0.125							
	Strike Fifth Electric		4	0.5							
	Pull Color/Templates Fifth Electric		1	0.125							
	Clean Up Fifth Electric		1	0.125							
	Strike Ground Row		4	0.5							
	Pull Color/Templates Ground Row		1	0.125							
	Clean Up Ground Row		1	0.125							
	Strike Tension Grid Pipes A-B		4	0.5							
	Pull Color/Templates Tension Grid Pipes A-B		1	0.125							
	Clean Up Tension Grid Pipes A-B		1	0.125							
	Strike Tension Grid Pipes C-D		4	0.5							
	Drop Color/Templates Tension Grid Pipes C-D		1	0.125							
	Clean Up Tension Grid Pipes C-D		1	0.125							
	Strike SL Box Booms		4	0.5							
	Pull Color/Templates SL Box Booms		1	0.125							

